U.S. Department of Energy

Qfiice ofRiverProtection 0054598
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P.O. Box 450
Richland, Washington 99352

01-ORP-064 MAY 5,2 2008

Mr. Michael A. W'ilson, Program Manager
Nuclear Waste Program

State of Washington @E HW
Department of Ecology

P.0. Box 47600

Olympia, Washington 98504 MAY 16 2001

Dear Mr. Wilson: EDMC

SUBMITTAL OF A SIGNED CHANGE REQUEST (CR) M-90-01-01, REVISING
MILESTONE COMPLETION DATES FOR ONE TARGET AND FIVE INTERIM
MILESTONES (M-90-09-T01, M-90-08, M-90-10, M-90-11, M-20-56, AND M-20-57) IN
SUPPORT OF THE ACQUISITION OF NEW FACILITIES FOR THE STORAGE OF
HANFORD SITE IMMOBILIZED HIGH-LEVEL WASTE (IHLW) AND IMMOBILIZED
LOW-ACTIVITY WASTE (ILAW) AND THE DISPOSAL OF ILAW

References; 1.  ORP letter from H. L. Boston, ORP, and K. A. Klein, RL to
T. Fitzsimmous, Ecology, and C. E. Findley, EPA, “Change Request
Package,” 01-ORP-044, dated February 26, 2001.

2. Ecology letter from R. Stanley to M. E. Burandt, ORP, “U.S. Department of
Energy (DOE) Draft Hanford Federal Facility Agreement and Caonsent
Order (HFFACQO) Change Request (CR) M-62-01-02,” dated March 1,

2001.

This letter submits a CR in support of the acquisition of new facilities for the storage of IHLW
and ILAW, the disposal of ILAW, and the planned completion of Part B permit applications for
the Canister Storage Facility and the ILAW disposal facility. The modifications to the M-90-09-
TO1, M-90-08, M-90-10, M-90-11, M-20-56 and M-20-57 Milestones are necessary to provide
consistency between Hanford Federal Facility Agreement and Consent Order milestone
language, completion schedules for Contract No.’s DE-AC27-01RV 14136 and DE-AC27-
99R1. 14047 and the U.S. Department of Energy (DOE), Office of River Protection {ORP}
baseline schedule. This change package reflects our recovery plan for M-90 and M-20 series
milestones that were impacted by changing from a privatization contract to a Government-
Owned, Contractor-Operated (GOCO) facility. There may be additional changes required once
Fiscal Year 2002 budget impacts are evaluated. As discussed in recent correspondence
(References 1 and 2) between DOE, ORP, and the State of Washington Department of Ecology
(Ecology), this CR develops “renegotiation milestones” that are mtended to revise or confirm
milestone completion dates for the activities listed.

It is requested that Ecology approve the M-90-01-01CR (Enclosure 1) as lead regulatory agency.
Upon approval, please return the original signed documents to this office.
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If you have any questions, please contact me, or your staff may contact William Taylor, Assistant
Manager for Project Delivery, (509) 372-3864.

Sincerely,

James E. Rasmussen

Environmental Policy Advisor
ORP:JER Office of River Protection

Enclosure
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Change Number Federal Facliity Agreement and Consent Order Date
Change Control Form

M-90-01-01 Do not use blua ink. Type or print using black ink. 5].02]2001
Originator Phone
DOE, Office of River Protection 376-2247

Class of Change

[ ]! - Signatories [ X] 1l - Executive Manager [ 1Hll - Project Manager

Change Title

Modifications to the M-90-08, M-80-09-T01, M-90-10, M-80-11, M-20-56 and M-20-57 milestones, that are necessary to
provide consistency between Tri-Party Agreement milestone language, completion schedules for contract Na.'s DE-AC27-
01RV14136, DE-AC27-89RL 14047 and the ORP baseline schedule.

Description/Justification of Chanae

in the September 19, 2000 appraved amendment to Consent Decree No. CT-89-5076-EFS. DOE was required to award a
contract to replace the terminated privatization contract for the desian, construction and commissioning of a Phase |
Treatment Complex by January 15, 2001. Contract No. DE-AC27-01RV14136 was awarded on December 11, 2000 for
the Desian, Construction and Commission of a Facility for the Phase | Hanford Tank Waste Treatment Complex. Contract
No. DE-AC27-99RL14047 was recently extended for an additional 5-year term.

{(Continued on_page 2)

Impact of Change

This change recommends madifications to the M-90-08, M-80-09-T01, M-80-10, M-90-11, M-20-56 and M-20-57
milestones that are necessary to provide consistency between Tri-Party Agreement milestones, compietion schedules for
contract No.'s DE-AC27-01RV14136, DE-AC27-99RL-14047 and the ORP haseline schedule. Contract No. DE-AC27-
01RV14136 provides for the Design, Construction and Commission of a Facility for the Phase | Hanford Tank Waste
Treatment Complex. The milestone established for renegotiation of the M-80/M-20 series milestones is consistent with the
recently established contracts for the Waste Treatment Contractor (WTC) and the Tank Farm Contractor (TFC). Those
contracts require the evaluation of baseline schedules by the WTC on, or before April 15, 2001. The TFC is required to
evaluate and integrate the WTC schedutes and submit revisions to their baseline hy September 1, 2001.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, Hanford Site internal planning and budget
documents (e.g., Agreement Action Plan, Appendix D, DOE and DOE contractor Baseline Change control documents, and
Project Management Plans.

Approvals

Sé%@L _'X__Approved
DOE ~ ORP at

M ﬁ/ A Approved Disapproved .

DOE-RL Date

Disapproved

Approved Disapproved

EPA Date

Approved Disapproved

| Ecology Date




Additional modifications are necessary to provide consistency between milestone compietion dates and the ORP baseline
schedule. There may be additional changes required once the Fiscal Year 2002 budget impacts are evaluated. Our
autherity for submitting this change is found in Article XL, Good Cause for Extensions, paragraphs 119, 120.A, 120.D, and
120.E and Articie XLVIi Force Majure, paragraphs 145, 145.F and 145.G of the HFFACQ and Section 12.0 of the Action
Plan. The following changes will be adopted as part of this change request:

MS Number
M-90-08

M-90-09-TO1

M-80-10

M-90-11

M-20-56

M-20-57

Milestone Description
INITIATE ILAW DISPOSAL FACILITY CONSTRUCTION

INITIATION OF CONSTRUCTION OCCURS WHEN THE CONTRACTOR COMMENCES
EXCAVATION OF THE RCRA DISPOSAL FACILITY.

13- COMPLETE THE RENEGOTIATION OF M-00 SERIFS MU FSTONFS PER M-80-13
COMPLETE ILAW DISPOSAL FACILITY DETAILED DESIGN

*3 - COMPLETE THE RENEFGOTIATION OF M-00 SERIES MIL ESTONFS PER M-00-13
INITIATE PLACEMENT OF ILAW WASTE CANISTERS IN ILAW DISPQSAL FACILITY

(LOW ACTIVITY WASTE PACKAGES PLACED WITHIN THESE FACILITIES WILL BE
RETRIEVABLE).

*3- COMPLETE THE RENEGOTIATION . OF M-90 SERIFS MU FSTONES PER M-90-13

COMPLETE CANISTER STORAGE FACILITY CONSTRUCTION

COMPLETION OF THIS MILESTONE REQUIRES THE COMPLETION QF ALL
CONSTRUCTION, INTERNAL/EXTERNAL FACILITY(S) MODIFICATION AND STARTUP
ACTIVITIES NECESSARY FOR CANNISTER STORAGE FACILITY RECEIPT OF ALL
PHASE | HANFORD SITE HIGH LEVEL WASTE CANISTERS FROM TANK WASTE
REMEDIATION SYSTEM (TWRS) PROCESSING. FOR PURPOSES OF THIS INTERIM
MILESTONE PHASE | IHLW CANISTER STORAGE OF AT LEAST 600 IHLW
CANISTERS. INTERIM MILESTONES AND ASSOCIATED TARGET DATES
ESTABLISHING WORK SCHEDULES FOR PHASE Il IHLW CANISTER STORAGE WILL
BE ESTABLISHED PURSUANT TO THE PHASE || REQUEST FOR PROPOSAL FOR
TWRS PRIVATIZATION.

*3 - COMPLETE THE RENEGOTIATION OF M-90 SERIES MIl ESTONES PFR M-80-13

SUBMIT CANISTER STORAGE FACILITY PART B DANGEROUS WASTE PERMIT
APPLICATION TO ECOLOGY

1 -COMPIETE THE RENEGOTIATION OF M-20 SFRIES MIIESTONES PER M-90-13

SUBMIT ILAW DISPOSAL FACILITY CERTIFIED PART B PERMIT APPLICATION TO
ECOLOGY ¢

13- COMPLETE THF RENEGOTIATION OF M-20 SERIES MILESTONES PER M-90-13

20-56 & M-20-57 M)l ESTONES

THE PARTIES W1 REVISE QR CONFIRM MILESTONF COMPL FTION DATES.
REVISION IF NECESSARY SHAIL BE CONSISTENT WITH HOT COMMISSIONING BY
DECEMBER 2007 AND COMPL ETION QF PHASE 1 TREATMENT BY FERRUARY
2018,

Due Date
FHIT2004
B/30/2006*3

3302004
6/30/200523

HIH2067

216112007
12/31/200873

6/30/2002

8/31/2002



	1.TIF
	2.TIF
	3.TIF
	4.TIF

